

স্মারক নং-৩৮.০১.০০০০.০২০.০২.০২৯.২২-১৭১৫

তারিখঃ ০৫ শ্রাবণ ১৪২৯  
২০ জুলাই ২০২২

বিষয়ঃ ২০২২-২০২৩ অর্থ বছরের অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা ওয়েবসাইটে প্রকাশ।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, শিশু কল্যাণ ট্রাস্ট এর ২০২২-২০২৩ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা অনুমোদিত হয়েছে। অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা এ দপ্তরের ওয়েবসাইটে প্রকাশের প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য অনুরোধ করা হলো।

সংখ্যক : ০১ (এক) পাতা,

কম্পিউটার অপারেটর  
শিশু কল্যাণ ট্রাস্ট

২০/৭/২০২২  
(প্রবীর কুমার হালদার)

সহকারী পরিচালক (প্রশা: ও অর্থ)

ফোনঃ ৫৫০৭৪৮৮৪

ই-মেইল:sktmopme@gmail.com

(স্বাক্ষর)

অনুলিপি: (জ্যেষ্ঠতার ভিত্তিতে নয়)

- ০১। প্রতিমন্ত্রীর একান্ত সচিব, প্রাথমিক ও গণশিক্ষা মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা (মাননীয় প্রতিমন্ত্রী মহোদয়ের সদয় অবগতির জন্য)।
- ০২। সচিবের একান্ত সচিব, প্রাথমিক ও গণশিক্ষা মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা (সচিব মহোদয়ের সদয় অবগতির জন্য)।
- ০৩। অতিরিক্ত সচিব (বিদ্যালয়) এর একান্ত সচিব, প্রাথমিক ও গণশিক্ষা মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা (অতিরিক্ত সচিব মহোদয়ের সদয় অবগতির জন্য)।
- ০৪। সংরক্ষণ কপি।

## Annual Procurement Plan (2022-2023)

Ministry/ Division	Ministry of Primary and Mass Education		
Agency	Shishu Kallyan Trust		
Procuring Entity Name & Code	Shishu Kallyan Trust	1240101-132011600	

(Figure in Lac Taka)

Pac No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Lac Taka)	Time code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	Purchase of Furnitures (Office & School)	No.	06 School & H/O	RFQ	Director/ SMC	GoB/ SKT own	12.00	Planned Dates	-	01/10/22	10/10/22	20/10/22	30/10/22	30/11/22	30/11/22	60 days	60 days
								Actual Days	-	-	-	-	-	-	-	-	-
GD2	Purchase of Desktop Computer, Tab and other Electronics item	No.	Desktop-6 Tab-4	RFQ	Director	GoB/ SKT own	10.00	Planned Dates	-	01/01/23	10/01/23	20/01/23	30/01/23	28/02/23	28/02/23	60 days	60 days
								Actual Days	-	-	-	-	-	-	-	-	-
GD3	Purchase of office Stationary, Seal, Stamp and others	LS	As and when required	RFQ/ Spot Quotation	Director	GoB/ SKT own	5.00	Planned Dates	-	-	-	-	-	-	-	Whole Year	Whole Year
								Actual Days	-	-	-	-	-	-	-	-	-
GD4	Purchase Books Magazines, Printing and others	No.	As and when required	RFQ/ Spot Quotation	Director	GoB/ SKT own	2.20	Planned Dates	-	-	-	-	-	-	-	Whole Year	Whole Year
								Actual Days	-	-	-	-	-	-	-	-	-
GD5	Maintenance Repair & Purchase of Vehicle Accessories	LS	As and when required	Spot Quotation	Director	GoB/ SKT own	9.00	Planned Dates	-	-	-	-	-	-	-	Whole Year	Whole Year
								Actual Days	-	-	-	-	-	-	-	-	-
GD6	Purchase of CNG, Petrol, Oil, Lubricant and others	LS	As and when required	DPM	Director	GoB/ SKT own	8.50	Planned Dates	-	-	-	-	-	-	-	Whole Year	Whole Year
								Actual Days	-	-	-	-	-	-	-	-	-

GD7	Purchase of Electrical Equipment's and others	LS	As and when required	RFQ/ Spot Quotation	Director	GoB/ SKT own	3.00	Planned Dates	-	-	-	-	-	-	-	Whole Year	Whole Year	
								Actual Days	-	-	-	-	-	-	-	-	-	
GD8	Purchase of Liveries & others (Driver & MLSS)	LS	As and when required	RFQ/ Spot Quotation	Director	GoB/ SKT own	0.50	Planned Dates	-	-	-	-	-	-	-	Whole Year	Whole Year	
								Actual Days	-	-	-	-	-	-	-	-		
GD9	Purchase of office Equipment: Printer & Smart Monitor/TV	L.S	Printer-3, Color Printer-1 & Smart Monitor/T V-1	RFQ/ Spot Quotation	Director	GoB/ SKT own	9.50	Planned Dates	-	-	-	-	-	-	-	Whole Year	Whole Year	
								Actual Days	-	-	-	-	-	-	-	-		
Pac. No.	Description of Procurement Package as per <b>Works</b>	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Est. Cost (Lac Taka)	Time code for Process	Advertise Prequel	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WR1	Construction/Renovation of School & office Building	No.	06 School & H/O	DPM/RF Q	SMC	GoB/ SKT own	60.00	Planned Dates	01/9/22	30/9/22	10/10/23	20/10/23	30/1/23	30/01/23	30/01/23	120 days	120 days	
								Actual Days	-	-	-	-	-	-	-	-	-	
Pac. No.	Description of Procurement Package as per <b>Services</b>	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Est. Cost (Lac Taka)	Time code for Process	Advertise Prequel	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of contract	Total time to contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR1	Hiring a Audit Firm	No.	As and when required	DPM/RF Q	Director	GoB/ SKT own	0.50	Planned Dates	-	-	-	-	-	-	-	-	Whole Year	Whole Year
								Actual Days	-	-	-	-	-	-	-	-	-	
<b>Total Taka: (One Core Twenty Lacs and Twenty Thousand only)</b>							<b>120.20</b>											