



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
প্রাথমিক ও গণশিক্ষা মন্ত্রণালয়
শিশু কল্যাণ ট্রাস্ট
প্রাথমিক শিক্ষা অধিদপ্তর ভবন
মিরপুর, ঢাকা-১২১৬
www.skt.gov.bd



স্মারক নং-৩৮.০১.০০০০.০২০.০২.০২৯.২২- ১৬



তারিখঃ ১০ শ্রাবণ ১৪৩০
২৫ জুলাই ২০২৩

বিষয়ঃ ২০২৩-২০২৪ অর্থ বছরের অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা ওয়েবসাইটে প্রকাশ।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, শিশু কল্যাণ ট্রাস্ট এর ২০২৩-২০২৪ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা অনুমোদিত হয়েছে। অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা এ দপ্তরের ওয়েবসাইটে প্রকাশের প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য অনুরোধ করা হলো।

স্বাক্ষরিতঃ ০১ (এক) পাতা

কম্পিউটার অপারেটর
শিশু কল্যাণ ট্রাস্ট


(প্রবীর কুমার হালদার)
সহকারী পরিচালক (প্রশা: ও অর্থ)
ফোনঃ ৫৫০৭৪৮৮৪
ই-মেইল:sktmopme@gmail.com


অনুলিপি: (জ্যেষ্ঠতার ভিত্তিতে নয়)

- ০১। প্রতিমন্ত্রীর একান্ত সচিব, প্রাথমিক ও গণশিক্ষা মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা (মাননীয় প্রতিমন্ত্রী মহোদয়ের সদয় অবগতির জন্য)।
- ০২। সচিবের একান্ত সচিব, প্রাথমিক ও গণশিক্ষা মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা (সচিব মহোদয়ের সদয় অবগতির জন্য)।
- ০৩। অতিরিক্ত সচিব (বিদ্যালয়) এর একান্ত সচিব, প্রাথমিক ও গণশিক্ষা মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা (অতিরিক্ত সচিব মহোদয়ের সদয় অবগতির জন্য)।
- ০৪। সংরক্ষণ কপি।

Annual Procurement Plan (2023-2024)

Ministry/ Division	Ministry of Primary and Mass Education		
Agency	Shishu Kallyan Trust		
Procuring Entity Name & Code	Shishu Kallyan Trust	1240101-132011600	

(Figure in Lac Taka)

Pac No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Lac Taka)	Time code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	Purchase of Furnitures (Office & School)	No.	06 School & H/O	RFQ	Director/ SMC	GoB/ SKT own	25.00	Planned Dates	-	01/10/23	10/10/23	22/10/23	31/10/23	30/11/23	30/11/23	60 days	60 days
								Actual Days	-	-	-	-	-	-	-	-	-
GD2	Purchase of Laptop, Desktop Computer and other Electronics item	No.	Laptop-01 Desktop-4 and Electronic s item	RFQ	Director	GoB/ SKT own	11.00	Planned Dates	-	08/08/23	17/08/23	28/08/23	07/09/23	08/10/23	08/10/23	60 days	60 days
								Actual Days	-	-	-	-	-	-	-	-	-
GD3	Purchase of office Stationary, Seal, Stamp and others	LS	As and when required	RFQ/ Spot Quotation	Director	GoB/ SKT own	3.00	Planned Dates	-	-	-	-	-	-	-	Whole Year	Whole Year
								Actual Days	-	-	-	-	-	-	-	-	-
GD4	Purchase Books Magazines, Printing and others	No.	As and when required	RFQ/ Spot Quotation	Director	GoB/ SKT own	1.00	Planned Dates	-	-	-	-	-	-	-	Whole Year	Whole Year
								Actual Days	-	-	-	-	-	-	-	-	-
GD5	Maintenance Repair & Purchase of Vehicle Accessories	LS	As and when required	Spot Quotation	Director	GoB/ SKT own	6.00	Planned Dates	-	-	-	-	-	-	-	Whole Year	Whole Year
								Actual Days	-	-	-	-	-	-	-	-	-
GD6	Purchase of CNG, Petrol, Oil, Lubricant and others	LS	As and when required	DPM	Director	GoB/ SKT own	4.00	Planned Dates	-	-	-	-	-	-	-	Whole Year	Whole Year
								Actual Days	-	-	-	-	-	-	-	-	-
GD7	Purchase of Electrical	LS	As and when	RFQ/ Spot	Director	GoB/ SKT	5.00	Planned Dates	-	-	-	-	-	-	-	Whole Year	Whole Year

A

